NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR S INVOICE

NAVFAC 7300130 (Dec2009) ] B - " ———

) I_P:l_\f{_.)IC_E__DATE August 6, 2012
. | INVOICE NUMBER 1
FROM: P&S CONSTRUCTION INC,, 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913 |
TO: __ 0T Andersen o i
1. Below is a Statement of Performance under Contract. N40192-10-D-2804-0009 | at(Station) NAVFAC MARIANAS - ANDERSEN

ATR FORCE BASE - GUAM

The enclosure provides breakdown qf_tljisr statfn‘pntgf berformance.

A. |Total value of contract through change ' ~ a00001 . ‘ 9, 527, 000.00
B. "E'eréerltage of performance complete ‘ - ] ‘ 3,1706%
C. Value of completed performance ‘ ' ' . $302,065.00
D "I._ess_-Retentlon held from subcontractors and suppllers - ' T N $0 .00
E I;s; 7‘I:etal of prlormvonces - ' A o 5066
F. Amountofthisinvoice | $302,065.00

Assistant Project Manager

7 - 7 - Signature [ Title
CONTRACTOR'S|CERTIFICATION
52.232-5 PAYMENTS UNDER FIXED-PRICE EONSTRUCTION CONTRACTS (MAY 1997)

] hereby certlfy to the best of my knowledge and behef that )
(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;
(2) Payments to subcontractors and suppliers have been made from prewous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

'(3) This request for progress payments does not include any y amounts which the prlme _contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
__suhcontract' and

acceptance of a sy'_l)_(_:gn_’t_r_gg_t_QFs ;}e_'rformageh.' '

August 6, 2012

4 - l
L 3 =

Ignaldo Gil Assistant Project Manager
|Name Title

(The above certrfrcatrbn'apphes to al.' contracts awarded on or after 01 April 1 1989 )

QUALITY CONTROL MANAGER'S CERTIFICATION

| hereby certify that the as-built drawings are current and the work for which payment is requested, including stored
material, is in compliance with the contract requirements.

C fj g\ 9 August 6, 2012

‘Signature Date - L
Jose Baluyut Quality Control Manager
Name Title




~ NAVAL FACILITIES ENGINEERING COMMAND

o CONTRACTOR'S INVOICE B B
mvrié'r‘sn‘oﬁiﬂﬁié’“zﬁa“ﬁy S — T R o i e
_—__— _ ' o ) ' T INVDIGE DATE Septamber 4, 2012
I o S ' - INVOICE NUMBER 2

TO: ROICC Andersen ERPRECEE

1. Below is a Statement of Performance under cmﬂmcl;L 940192-10-D~-2804-0009 | at(Station) |NAVFAC MARIANAS - ANDERSEN
..... ‘ A A b s
The enclosure provides breakdown of this statement of performlnca AR
A. | Total value of cc t through chang | 200001 i 9,527,000.00
B. Parcentage of performance complete R : 4.8815%
__ C. |Value of completed performance _ - $465,065.00
D. |Less: Retention held from subcontractors and suppliers o _ %0.00 |
E. |Less: Total of prior Involces 302,065.00
F. $163,000.00

. |Amount of this invoice

Assistant Project Manager
N Title

CONTRA RTIFICATION
* 52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1'997)

| hereby certify, to the best of my knowledge and balief that:
|(1) The amounts requested are only for performance in accordance with the specifications, terms, and

;condlhons of the contract; e
{(2) Payments to subcontractors and suppliers have been made from pra\nous paymenis received under the

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or gupplier in accordance with the terms and conditions of the

_|subcontract; and A
_|(4) This certification is not to be construa aH final acceptance of a subcontractor's performance.

September 4, 2012

ey Ignaldo Gil Assistant Project Manager

| _ [Name 8 [Title

(The above certification applies to all contracts awarded on or after 01 April 1989.) o
|

QUALITY CONTROL MANAGER'S CER'ITFICAT.‘ON

| hereby certify that the as-built drawings are current and the work for which payment is requested, including stored

material, is in compliance with the contract requirements. VT Y s b e
| a&g@%
;
_ September 4, 2012
" |Signature Date . "
| S Jose Baluyut Quality Control Manager
| 'Name |Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009)

INVOICE DATE

November 6, 2012

INVOICE NUMBER

3

FROM:

P&S CONSTRUCTION INC.,

TO: ROICC Andersen

1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

1. Below is a Statement of Performance under Contract

N40192-10-D-2804-0009

at (Station)

NAVFAC MARIANAS - ANDERSEN

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

Contract Administrator

A. |Total value of contract through change A00001 9,527,000.00
B. |Percentage of performance complete 10.03%
C. |Value of completed performance $955,765.00
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 465,065.00
F. |Amount of this invoice $490,700.00

Signature

[Title

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications, terms, and

conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

November 6, 2012

Signature ‘ Date
Ngoc Luu Contract Administrator
[Name ‘ [Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored
material, is in compliance with the contract requirements.

November 6, 2012

Signature ‘ Date

Jose Baluyut Quality Control Manager

Name | |Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009) [ [

INVOICE DATE December 12, 2012

INVOICE NUMBER 4

FROM:

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

TO:

ROICC Andersen

1. Below is a Statement of Performance under Contract| N40192-10-D-2804-0009 | at (Station) NAVFAC MARIANAS - ANDERSEN

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A. |Total value of contract through change A00001 9,527,000.00
B. |Percentage of performance complete 13.22%
C. |Value of completed performance $1,259,565.00
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 955,765.00
F. |Amount of this invoice $303,800.00

Contract Administrator

Signature \Title

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

December 12, 2012

Signature ‘ Date
Ngoc Luu Contract Administrator
[Name ‘ [Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored
material, is in compliance with the contract requirements.

December 12, 2012

Signature ‘ Date
Jose Baluyut Quality Control Manager
Name | |Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009) [ [

INVOICE DATE January 23, 2013

INVOICE NUMBER 5

FROM:

TO:

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

ROICC Andersen

1. Below is a Statement of Performance under Contract| N40192-10-D-2804-0009 | at (Station) NAVFAC MARIANAS - ANDERSEN

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A. |Total value of contract through change A00001 9,527,000.00
B. |Percentage of performance complete 14.14%
C. |Value of completed performance $1,347,165.00
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 1,259,565.00
F. |Amount of this invoice $87,600.00

Contract Administrator

Signature \Title

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

January 23, 2013

Signature ‘ Date
Ngoc Luu Contract Administrator
[Name ‘ [Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored
material, is in compliance with the contract requirements.

January 23, 2013

Signature ‘ Date
Romel Cocjin Quality Control Manager
[Name | |Title




NAVAL FACILITIES ENGINEERING COMMAND
CONTRACTOR'S INVOICE

NAVFAC 7300730 (Dec 2009}

INVOICE DATE February 13, 2013
INVOICE NUMBER 6

FROM: P&S CONSTRUCTION INC., 1001 ARMY DRIVE UITE 2 BARRIGADA, G

TO: ROICC Andersen

1. Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN
AIR FORCE BASE - G

The enclosure provides breakdown of this statement of performance.

A. Total value of contract through change AQ00003 9,527,000.00
B. Percentage of performance complete 15.24%
C. Value of completed performance $1,451,965.00
D. Less: Retention held from subcontractors and suppliers $0.00
E. Less: Total of prior involces 1,347,165.00
F.

Amount of this invoice 5104,800.00
K\l Contract Administrator
s

Signature ! Title
CONTRACTOR'S CERTIFICATION

§2.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the

‘subcontract; and
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

/[/ February 13, 2013
| Wi

Signature Date
Ngoc Luu Contract Administrator
Name Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

| hereby certify that the as-built drawings are current and-the- for which payment is requested, including stored
material, is in compliance with the contract re

February 13, 2013

Date

Romel Cocjin Quality Control Manager

Name Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009) [ [

INVOICE DATE March 21, 2013
INVOICE NUMBER 7
FROM: |P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913
TO: ROICC Andersen

1. Below is a Statement of Performance under Contract| N40192-10-D-2804-0009 | at (Station) NAVFAC MARIANAS - ANDERSEN

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A. |Total value of contract through change A00001 9,527,000.00
B. |Percentage of performance complete 22.89%
C. |Value of completed performance $2,180,965.00
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 1,451,965.00
F. |Amount of this invoice $729,000.00

Contract Administrator

Signature \Title

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

March 21, 2013

Signature ‘ Date
Ngoc Luu Contract Administrator
[Name ‘ [Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored
material, is in compliance with the contract requirements.

March 21, 2013

Signature ‘ Date
Romel Cocjin Quality Control Manager
[Name | |Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009) [ [

INVOICE DATE May 21, 2013

INVOICE NUMBER 8

FROM:

TO:

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

ROICC Andersen

1. Below is a Statement of Performance under Contract| N40192-10-D-2804-0009 | at (Station) NAVFAC MARIANAS - ANDERSEN

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A. |Total value of contract through change A00001 9,557,473.39
B. |Percentage of performance complete 23.02%
C. |Value of completed performance $2,200,065.00
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 2,180,965.00
F. |Amount of this invoice $19,100.00

Contract Administrator

Signature \Title

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

May 21, 2013

Signature ‘ Date
Ngoc Luu Contract Administrator
[Name ‘ [Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored
material, is in compliance with the contract requirements.

May 21, 2013

Signature ‘ Date
Vicente Carandang Jr. Quality Control Manager
[Name | |Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009)

INVOICE DATE June 5, 2013
INVOICE NUMBER 9
FROM: |[P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913
TO: |ROICC Andersen

1. Below is a Statement of Performance under Contract

N40192-10-D-2804-0009

at (Station)

NAVFAC MARIANAS -

ANDERSEN

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A. |Total value of contract through change A00001 9,471,546.07
B. |Percentage of performance complete 25.62%
C. |Value of completed performance $2,426,565.00
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 2,200,065.00
F. |Amount of this invoice $226,500.00

Contract Administrator

Signature

Title

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications, terms, and

conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the

subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

June 5, 2013
Signature ‘ Date
Ngoc Luu Contract Administrator
Name ‘ Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored
material, is in compliance with the contract requirements.

June 5, 2013

Signature

Date

Vicente Carandang Jr.

Quality Control Manager

Name

Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009) [

INVOICE DATE

July 10, 2013

INVOICE NUMBER

10

FROM: |P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

TO: |ROICC Andersen

1. Below is a Statement of Performance under Contract | N40192-10-D-2804-0009 | at (Station)

NAVFAC MARIANAS - ANDERSEN

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A. |Total value of contract through change A00001 9,471,546.07
B. |Percentage of performance complete 28.46%
C. |Value of completed performance $2,695,155.25
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 2,426,565.00
F. |Amount of this invoice $268,590.25

Contract Administrator

Signature

Title

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

conditions of the contract;

(1) The amounts requested are only for performance in accordance with the specifications, terms, and

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

subcontract; and

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

July 10, 2013

Signature ‘ Date
Ngoc Luu Contract Administrator
Name ‘ Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored

material, is in compliance with the contract requirements.

July 10, 2013

Signature ‘

Date

Vicente Carandang Jr.

Quality Control Manager

Name |

Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE
NAVEAG 7300730 (Dec 2008) I I

INVOICE DATE August 15, 2013
INVOICE NUMBER 11

TO: |ROICC Andersen

1. Below is a Statement of Performance under Contract N40192-10-D-2804-— 'at(Station) iﬂg\_fgﬁg MARTANAS - ANDERSEN
ATIR FORCE BASE - AM

The enclgsure provides breakdown of this statement of performallce.

A. |Total value of contract through change ' 400001 I [ 9,471,546.07
B. “Percentage of performance complete | 33.59%
C. |Value of completed performance | | $3,181,189.00
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices ' 2,695,155.25
F. |Amount of this invoice $486,033.75
| | ] Contract Administrator
Signature Title

CONTRACTOR'S CERTIFICATION
52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

‘(3) This request for progress payments does not include any amounts which the primé contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the

subcontract; and
|(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

| Digitally sgned by Ngoc Luu
DN cn=Ngac Luy, 0=P&S Conslruction
Inc, ou=P&S Construction Inc ,
ail=nluuepsconsiiucts e, c=US
Dote 201308 15 15,07 441000 Aug ust 15 ’ 2013
Signature | Date
| Ngoc Luu Contract Administrator
T
| Name Title

(The above certification applies to all contracts awarded on or -after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

| hereby certify that the as-built drawings are current and the work for which payment is requested, including stored
material, is in compliance with the contract requirements.

/ TG
| b '*é;roz(l/ -
| | \ T August 15, 2013
~ |signature ! [ Date — 1]
|Vicente Carandang Jr. Quality Control Manager
IName [ Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009) [

INVOICE DATE

September 4, 2013

INVOICE NUMBER

12

FROM: |P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

TO: |ROICC Andersen

1. Below is a Statement of Performance under Contract | N40192-10-D-2804-0009 | at (Station)

NAVFAC MARIANAS - ANDERSEN
AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

Less: Total of prior invoices

3,181,189.00

Amount of this invoice

A. |Total value of contract through change A00001 9,471,546.07
B. |Percentage of performance complete 41.54%
C. |Value of completed performance $3,934,909.75
D. |Less: Retention held from subcontractors and suppliers $0.00
E.

F.

$753,720.75

Contract Administrator

Signature

Title

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

conditions of the contract;

(1) The amounts requested are only for performance in accordance with the specifications, terms, and

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

subcontract; and

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

September 4, 2013

Signature ‘ Date
Ngoc Luu Contract Administrator
Name ‘ Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored

material, is in compliance with the contract requirements.

September 4, 2013

Signature ‘

Date

Vicente Carandang Jr.

Quality Control Manager

Name |

Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009)

INVOICE DATE

October 3, 2013

INVOICE NUMBER

13

FROM:

P&S CONSTRUCTION INC.,

1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

TO:

ROICC Andersen

1. Below is a Statement of Performance under Contract

N40192-10-D-2804-0009

at (Station)

NAVFAC MARIANAS -

ANDERSEN

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A. |Total value of contract through change A00001 9,471,546.07
B. |Percentage of performance complete 55.15%
C. |Value of completed performance $5,223,509.75
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 3,934,909.75
F. |Amount of this invoice $1,288,600.00

Contract Administrator

Signature

Title

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

conditions of the contract;

(1) The amounts requested are only for performance in accordance with the specifications, terms, and

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

subcontract; and

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

October 3, 2013
Signature ‘ Date
Ngoc Luu Contract Administrator
Name ‘ Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored
material, is in compliance with the contract requirements.

October 3, 2013

Signature

Date

Vicente Carandang Jr.

Quality Control Manager

Name

Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009) [ [

\ \
INVOICE DATE November 4, 2013

INVOICE NUMBER 14

FROM: |P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

TO: |ROICC Andersen

1. Below is a Statement of Performance under Contract| N40192-10-D-2804-0009 | at (Station) [NAVFAC MARIANAS - ANDERSEN
ATR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A. |Total value of contract through change A00001 9,522,655.08
B. |Percentage of performance complete 62.89%
C. |Value of completed performance $5,988,868.76
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 5,223,509.75
F. |Amount of this invoice $765,359.01

Contract Administrator

Signature Title
CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

November 4, 2013

Signature ‘ Date
Ngoc Luu Contract Administrator
Name ‘ Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored
material, is in compliance with the contract requirements.

November 4, 2013

Signature ‘ Date
Vicente Carandang Jr. Quality Control Manager
Name | Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009) [

INVOICE DATE

December 11, 2013

INVOICE NUMBER

15

FROM: |P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

TO: |ROICC Andersen

1. Below is a Statement of Performance under Contract | N40192-10-D-2804-0009 | at (Station)

NAVFAC MARIANAS - ANDERSEN
AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

Less: Total of prior invoices

5,988,868.76

Amount of this invoice

A. |Total value of contract through change A00001 9,522,655.08
B. |Percentage of performance complete 67.70%
C. |Value of completed performance $6,446,965.51
D. |Less: Retention held from subcontractors and suppliers $0.00
E.

F.

$458,096.75

Contract Administrator

Signature

Title

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

conditions of the contract;

(1) The amounts requested are only for performance in accordance with the specifications, terms, and

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

subcontract; and

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

December 11, 2013

Signature ‘ Date
Ngoc Luu Contract Administrator
Name ‘ Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored

material, is in compliance with the contract requirements.

December 11, 2013

Signature ‘

Date

Vicente Carandang Jr.

Quality Control Manager

Name |

Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009) [ [

\ \
INVOICE DATE March 13, 2014

INVOICE NUMBER 18

FROM: |P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

TO: |ROICC Andersen

1. Below is a Statement of Performance under Contract| N40192-10-D-2804-0009 | at (Station) [NAVFAC MARIANAS - ANDERSEN
ATR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A. |Total value of contract through change A00001 9,718,549.63
B. |Percentage of performance complete 75.33%
C. |Value of completed performance $7,320,862.26
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 6,889,165.51
F. |Amount of this invoice $431,696.75

Contract Administrator
Signature Title

CONTRACTOR'S CERTIFICATION
52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

March 13, 2014

Signature ‘ Date
Ngoc Luu Contract Administrator
Name ‘ Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored
material, is in compliance with the contract requirements.

March 13, 2014

Signature ‘ Date
Vicente Carandang Jr. Quality Control Manager
Name | Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009) [

INVOICE DATE

April 8, 2014

INVOICE NUMBER

19

FROM: |P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

TO: |ROICC Andersen

1. Below is a Statement of Performance under Contract | N40192-10-D-2804-0009 | at (Station)

NAVFAC MARIANAS - ANDERSEN

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A. |Total value of contract through change A00001 9,718,549.63
B. |Percentage of performance complete 78.89%
C. |Value of completed performance $7,666,662.26
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 7,320,862.26
F. |Amount of this invoice $345,800.00

Contract Administrator

Signature

Title

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

conditions of the contract;

(1) The amounts requested are only for performance in accordance with the specifications, terms, and

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

subcontract; and

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

April 8, 2014

Signature ‘ Date
Ngoc Luu Contract Administrator
Name ‘ Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored

material, is in compliance with the contract requirements.

April 8, 2014

Signature ‘

Date

Vicente Carandang Jr.

Quality Control Manage

r

Name |

Title




NAVAL FACILITIES ENGINEERING COMMAND
CONTRACTOR'S INVOICE
|

NAVFAC 7300130 (Dec 2009) - [ .
s — | S
INVOICE DATE May 12, 2014
INVOICE NUMBER 20
| |
FROM: 'P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913
TO: ROICC Andersen [ ' B
| =
1. Below is a Statement of Performance under Contract | N40192-10-D-2804-0009 | at(Station) [ NAVFAC MARIANAS - ANDERSEN

AIR FORCF BASE - GUAM

The enclo_s_ure provides breakdowl of this statement of berfor_mance. -
I
A. |Total value of contract through change AQ00001 9,718,549. 63
| = = il
B. |Percentage of performance complete 81.12%
C. |Value of completed performance $7,883,514.23
| D. |Less: Retention held from subcontractors and suppliers B $0.00
E. |Less: Total of prior invoices 7,666,662.26
F. |Amount of this invoice $216,851.97
qwé/ Digilally signed by
nluu@psconstruclion net
DN: cn-nluuepsconstructon net
| Date 201405 1210:5438 +1000 Contract Administrator
Signature Title

CONTRACTOR'S CERTIFICATION
52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

1 hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3) ‘This request for progress payments does notinclude any amounts which the_pﬁme contractor intends to

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract: and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

Digitally signed by

nluugpsconitriciion.net

O v i pmronat ros el

Date:2014.05 12 10:54:55 +1000 May 12 , 2014

|Signature | Date
!Ngoc Luu Contract Administrator
|Name | | Titte

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

| hereby certify that the as-built drawings are current and the work for which payment is requested, including stored
'material, is in compliance with the contract requirements.

_{E;—“\

May 12, 2014

Signature | Date
| Vicente Carandang Jr. Quality Control Manager
Name | Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009) [ [

\ \
INVOICE DATE June 9, 2014

INVOICE NUMBER 21

FROM: |P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

TO: |ROICC Andersen

1. Below is a Statement of Performance under Contract| N40192-10-D-2804-0009 | at (Station) [NAVFAC MARIANAS - ANDERSEN
ATR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A. |Total value of contract through change A00001 9,718,549.63
B. |Percentage of performance complete 87.29%
C. |Value of completed performance $8,483,050.57
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 7,883,514.23
F. |Amount of this invoice $599,536.34

Contract Administrator
Signature Title
CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

June 9, 2014

Signature ‘ Date
Ngoc Luu Contract Administrator
Name ‘ Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored
material, is in compliance with the contract requirements.

June 9, 2014

Signature ‘ Date
Vicente Carandang Jr. Quality Control Manager
Name | Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009) [

INVOICE DATE

July 17, 2014

INVOICE NUMBER

22

FROM: |P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

TO: |ROICC Andersen

1. Below is a Statement of Performance under Contract | N40192-10-D-2804-0009 | at (Station)

NAVFAC MARIANAS - ANDERSEN

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A. |Total value of contract through change A00005 9,718,549.63
B. |Percentage of performance complete 90.48%
C. |Value of completed performance $8,793,710.57
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 8,483,050.57
F. |Amount of this invoice $310,660.00

Contract Administrator

Signature

Title

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the
conditions of the contract;

specifications, terms, and

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

subcontract; and

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

July 17, 2014

Signature ‘ Date
Ngoc Luu Contract Administrator
Name ‘ Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment
material, is in compliance with the contract requirements.

is requested, including stored

July 17, 2014

Signature ‘

Date

Vicente Carandang Jr.

Quality Control Manager

Name |

Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009) [

INVOICE DATE

August 7, 2014

INVOICE NUMBER

23

FROM: |P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

TO: |ROICC Andersen

1. Below is a Statement of Performance under Contract | N40192-10-D-2804-0009 | at (Station)

NAVFAC MARIANAS - ANDERSEN

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A. |Total value of contract through change A00005 9,718,549.63
B. |Percentage of performance complete 96.77%
C. |Value of completed performance $9,404,681.57
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 8,793,710.57
F. |Amount of this invoice $610,971.00

Contract Administrator

Signature

Title

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the
conditions of the contract;

specifications, terms, and

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

subcontract; and

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

August 7, 2014

Signature ‘ Date
Ngoc Luu Contract Administrator
Name ‘ Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment
material, is in compliance with the contract requirements.

is requested, including stored

August 7, 2014

Signature ‘

Date

Vicente Carandang Jr.

Quality Control Manager

Name |

Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009) [

INVOICE DATE

September 10, 2014

INVOICE NUMBER

24

FROM: |P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

TO: |ROICC Andersen

1. Below is a Statement of Performance under Contract | N40192-10-D-2804-0009 | at (Station)

NAVFAC MARIANAS - ANDERSEN

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A. |Total value of contract through change A00005 9,718,549.63
B. |Percentage of performance complete 98.49%
C. |Value of completed performance $9,571,598.53
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 9,404,681.57
F. |Amount of this invoice $166,916.96

Contract Administrator

Signature

Title

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

conditions of the contract;

(1) The amounts requested are only for performance in accordance with the specifications, terms, and

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

subcontract; and

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

September 10, 2014

Signature ‘ Date
Ngoc Luu Contract Administrator
Name ‘ Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

material, is in compliance with the contract requirements.

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored

September 10, 2014

Signature ‘

Date

Vicente Carandang Jr.

Quality Control Manager

Name |

Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009)

INVOICE DATE November 4, 2014
INVOICE NUMBER 25
FROM: |P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913
TO: |ROICC Andersen

1. Below is a Statement of Performance under Contract

N40192-10-D-2804-0009

at (Station)

STRIKE CONVENTIONAL MUNITIONS
MAINTENANCE FACILITY, AAFB, GUAM

The enclosure provides breakdown of this statement of performance.

A. |Total value of contract through change A00005 9,718,549.63
B. |Percentage of performance complete 99.89%
C. |Value of completed performance $9,708,049.63
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 9,571,598.53
F. |Amount of this invoice $136,451.10

Contract Administrator

Signature

Title

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

conditions of the contract;

(1) The amounts requested are only for performance in accordance with the specifications, terms, and

(2) Payments to subcontractors and suppliers have been made from previous payments received under the

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to

subcontract; and

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

November 4, 2014
Signature | Date
Ngoc Luu Contract Administrator
Name | Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

| hereby certify that the as-built drawings are current and the work for which payment is requested, including stored
material, is in compliance with the contract requirements.

November 4, 2014

Signature

Date

Jose Baluyut

Alt-Quality Control Manager

Name |

Title




NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2009)

INVOICE DATE March 18, 2015
INVOICE NUMBER 26
FROM: |P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

TO: |ROICC Andersen

1. Below is a Statement of Performance under Contract

N40192-10-D-2804-0009 | at (Station)

STRIKE CONVENTIONAL MUNITIONS
MAINTENANCE FACILITY, AAFB, GUAM

The enclosure provides breakdown of this statement of performance.

A. |Total value of contract through change A00005 9,718,549.63
B. |Percentage of performance complete 100.00%
C. |Value of completed performance $9,718,549.63
D. |Less: Retention held from subcontractors and suppliers $0.00
E. |Less: Total of prior invoices 9,708,049.63
F. |Amount of this invoice $10,500.00

Contract Administrator

Signature

Title

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

| hereby certify, to the best of my knowledge and belief, that:

conditions of the contract;

(1) The amounts requested are only for performance in accordance with the specifications, terms, and

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

subcontract; and

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

March 18, 2015
Signature | Date
Ngoc Luu Contract Administrator
Name ‘ Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored
material, is in compliance with the contract requirements.

March 18, 2015

Signature |

Date

Vicente Carandang Jr.

Quality Control Manager

Name |

Title






